COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/30/2005

ESTIMATE SUMMARY 09:18:47
CONTID: C14149R ESTIMATE NO: 0005 FINL SPEC YR:2002
PCN: 14149R-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 65.5 DAYS TIME ALLOW: 80 WORK DAYS
US 85 Bus., 22nd St. - 5th St. PERCENT TIME: 81.88 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: STA 0853-051
US 85 Bus., 22nd St. - 5th St.
NAME OF ROAD: 085G, 034D, 085H
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 03/30/2005 DATE TIME STARTED 06/01/2004
1800 NORTH TAFT DATE LET 04/15/2004 DATE WORK BEGAN
DATE AWARDED 04/20/2004 DATE TIME STOPPED 10/13/2004
DATE CONTRACT EXECUTED 05/05/2004 DATE ACCEPTED 10/13/2004
FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 06/01/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,580,347.60 PARTICIPATING $ 1,580,347.63 $ -119.30
AWARD PROJECT AMT: $  1,773,238.40 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 1,580,347.63 -119.30
FUNDS AVAILABLE: $ -0.03 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,580,347.63 -119.30
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 10,485.66
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,580,347.63 10,366.36
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,580,347.63 10,366.36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 10,366.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14149R-BID ESTIMATE RUN 03/30/2005
PROJECT: STA 0853-051 ESTIMATE NO: 0005 09:18:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00200 *REMOVAL OF SIDEWALK 123.000 123.000
SY 0.000 0.00
7.10000 123.000 873.30
0010 202-00203 *REMOVAL OF CURB AND GUTTER 323.000 323.000
LF 0.000 0.00
6.10000 323.000 1,970.30
0015 202-00210 *REMOVAL OF CONCRETE PAVEMENT 3,661.000 3,661.000
SY 0.000 0.00
10.15000 3,661.000 37,159.15
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 84,149.000 84,144.000
Sy 5.000 6.50
1.30000 84,149.000 109,393.70
0021 900-00014 ADDED ITEM (LUMP SUM)/ ROTOMILL DOWN TIME MCR 1 1.000 1.000
LS 0.000 0.00
5,208.00000 1.000 5,208.00
0025 203-01100 PROOF ROLLING 7.500 7.500
HOUR 0.000 0.00
80.00000 7.500 600.00
0030 210-04010 *ADJUST MANHOLE 90.000 90.000
EACH 0.000 0.00
460.00000 90.000 41,400.00
0035 210-04050 *ADJUST VALVE BOX 99.500 99.500
EACH 0.000 0.00
385.00000 99.500 38,307.50
0040 304-06004 *AGGREGATE BASE COURSE (CLASS 6) 933.000 933.000
sY 0.000 0.00
5.45000 933.000 5,084.85
0045 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,768.170 1,769.650
TON -1.480 -125.80
85.00000 1,768.170 150,294.45
0050 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 6,564.360 6,564.360
TON 0.000 0.00

28.00000 6,564.360 183,802.08
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PCN: 14149R-BID ESTIMATE RUN 03/30/2005
PROJECT: STA 0853-051 ESTIMATE NO: 0005 09:18:47

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0051 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION OVERWEIGHT TRUCK -20.000 -20.000
DOL 0.000 0.00
1.00000 -20.000 -20.00
0055 403-33851 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 9,576.790 9,576.790
TON 0.000 0.00
34.85000 9,576.790 333,751.13
0060 412-01020 *CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 3,510.000 3,510.000
sy 0.000 0.00
56.85000 3,510.000 199,543.50
0061 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ITEM 412 CONC. -6,256.050 -6,256.050
PVMT. (10") (FAST TRACK)
DOL 0.000 0.00
1.00000 -6,256.050 -6,256.05
0065 608-00000 *CONCRETE SIDEWALK 21.000 21.000
sy 0.000 0.00
30.45000 21.000 639.45
0070 608-00010 *CONCRETE CURB RAMP 134.000 134.000
sY 0.000 0.00
160.00000 134.000 21,440.00
0075 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 314.000 314.000
LF 0.000 0.00
15.25000 314.000 4,788.50
0080 609-40010 *CURB TYPE 4 (SECTION B) 204.000 204.000
LF 0.000 0.00
10.15000 204.000 2,070.60
0085 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 179.000 179.000
SF 0.000 0.00
6.10000 179.000 1,091.90
0090 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 19.000 19.000
EACH 0.000 0.00
4,669.00000 19.000 88,711.00
0091 900-00014 ADDED ITEM (LUMP SUM)/ MCR NO. 1, LINE NO. 1 0.000 0.000
LS 0.000 0.00
3,800.00000 0.000 0.00
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PCN: 14149R-BID ESTIMATE RUN 03/30/2005
PROJECT: STA 0853-051 ESTIMATE NO: 0005 09:18:47

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0095 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
11,840.00000 1.000 11,840.00
0100 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
53,652.00000 1.000 53,652.00
0105 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
2,030.00000 1.000 2,030.00
0110 627-00001 *PAVEMENT MARKING PAINT 7.000 7.000
GAL 0.000 0.00
60.90000 7.000 426.30
0115 627-00005 *EPOXY PAVEMENT MARKING 88.000 88.000
GAL 0.000 0.00
58.85000 88.000 5,178.80
0120 627-01003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 3,337.000 3,337.000
SF 0.000 0.00
8.50000 3,337.000 28,364.50
0125 627-03003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) (INLAID) 0.000 0.000
SF 0.000 0.00
9.15000 0.000 0.00
0130 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 2,394.000 2,394.000
(WORD-SYMBOL)
SF 0.000 0.00
8.10000 2,394.000 19,391.40
0135 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 5,762.000 5,762.000
LINE)
SF 0.000 0.00
6.35000 5,762.000 36,588.70
0140 630-00000 *FLAGGING 2,231.500 2,231.500
HOUR 0.000 0.00
19.30000 2,231.500 43,067.95
0145 630-00007 *TRAFFIC CONTROL INSPECTION 75.000 75.000
DAY 0.000 0.00
50.75000 75.000 3,806.25



CONTID: Cl4149R COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14149R-BID ESTIMATE RUN 03/30/2005
PROJECT: STA 0853-051 ESTIMATE NO: 0005 09:18:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0150 630-00012 *TRAFFIC CONTROL MANAGEMENT 57.000 57.000
DAY 0.000 0.00
380.65000 57.000 21,697.05
0155 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 66.000 66.000
EACH 0.000 0.00
76.15000 66.000 5,025.90
0160 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 46.000 46.000
EACH 0.000 0.00
203.00000 46.000 9,338.00
0165 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 162.000 162.000
EACH 0.000 0.00
71.05000 162.000 11,510.10
0170 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 191.000 191.000
EACH 0.000 0.00
101.50000 191.000 19,386.50
0175 630-80350 *VERTICAL PANEL 140.000 140.000
EACH 0.000 0.00
20.30000 140.000 2,842.00
0180 630-80355 *PORTABLE MESSAGE SIGN PANEL 6.000 6.000
EACH 0.000 0.00
8,120.00000 6.000 48,720.00
0185 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 4.000
TYPE)
EACH 0.000 0.00
1,015.00000 4.000 4,060.00
0190 630-80380 *TRAFFIC CONE 400.000 400.000
EACH 0.000 0.00
10.15000 400.000 4,060.00
0195 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0200 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 21,629.450 21,629.450
FA 0.000 0.00

1.00000 21,629.450 21,629.45
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PCN: 14149R-BID ESTIMATE RUN 03/30/2005
PROJECT: STA 0853-051 ESTIMATE NO: 0005 09:18:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0205 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0215 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70042 F/A RAILROAD FLAGGING 2,634.340 2,634.340
F A 0.000 0.00
1.00000 2,634.340 2,634.34
CAT 0200 CURRENT AMT § 1,575,102.60 $ -119.30$ 1,575,102.60
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0225 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
4,025.00000 1.000 4,025.00
0230 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
610.00000 2.000 1,220.00
CAT 0400 CURRENT AMT $ 5,245.00 $ 0.00$ 5,245.00
PROJECT TOTAL CURRENT AMT $ 1,580,347.60 $ -119.30 s 1,580,347.60



